Relevant MO&DA Dates

* Nov 2003: Instrument delivery to NRL (FY04.0)

e Oct 2004: Launch (FY05.0)

e April 2007: End of NASA funding (baseline mission)
(FY07.5)

* April 2008: Delivery of 15t catalog (FY08.5)

» Sept 2009: End of mission (extended mission) (FY10.0)

e Sept 2010: Delivery of final catalog (FY11.0)



Overall MO&DA Organization




Pipeline Organization




Simulator Organization

Simulator Lead
(1) FY 02.0->05.5
(0.5) FY 05.5->10.0

Simulator Team
(3) FY 02.0->05.5
(1) FY 05.5->07.0

(0.5) FY 07.0->10.0



SOC Organization




